
Department of Energy 
Idaho Operations Office 
1955 Freemont Avenue 

Idaho Falls, Idaho 83401 

May 25,2004 

Nicholas Ceto, INEEL Project Manager 
EPA Region 10 
712 Swift Blvd., Suite 5 
Richland, WA 99352 

Daryl F. Koch, Acting Remediation Manager 
Waste Management and Remediation Division 
Idaho Department of Environmental Quality 
1410 North Hilton 
Boise, Idaho 83706-1255 

SUBJECT: 
Investigatiofleasibility Study Work Plan - (EM-ER-04- 107) 

Request for Extension for Submittal of the Final Operable Unit 3-14 Remedial 

Dear Mr. Ceto and Mr. Koch: 
The purpose of this letter is to request a 15-day extension to the schedule for submitting the final 
Operable Unit (OU) 3-14 Remedial InvestigationReasibility Study (RVFS) Work Plan to you. Section 
8.18 of the Federal Facility AgreementKonsent Order (FFNCO) states that the DOE is allowed a 15- 
day extension for editing purposes. While we have provided written responses to the comments you 
sent on the draft final document, we are requesting a 15-day extension to the schedule to incorporate the 
resolutions to your comments. According to our calculations, the final Work Plan was scheduled to be 
sent to you on May 28,2004. By extending the schedule 15 days, the revised submittal date will be June 
13,2004, however, we plan to ship the document to you prior to that date. 

If you have questions or need additional information, please contact Rachel Hall at (208) 526-1661. 

Sincerely, 

166 T-& 
Kathleen E. Hain, Project Manager 
Environmental Restoration Program 

cc: M. English, IDHW, DEQ, 1410 N. Hilton, Boise, ID 83706 
K. Ivy, EPA Region X, 1200 Sixth Avenue, Seattle, WA 98101 



File: 6000.03.14 
EM-ER-04- 107 

EXTERNAL bcc DISTRIBUTION: 

ARDC, BBWI, MS 3940 
D. Kuhns, BBWI, MS 34 19 
M. Doornbos, BBWI, MS 3419 
L. Cahn, BBWI, MS 3419 
K. Manchester, BBWI, MS 3419 

ID DISTRIBUTION: CONCURRENCE: N/A 

R. Hall (EM/ER), MS 1222 
J. Cooper (INTEC), MS 11 54 
A. Kraupp, MS 1226 

RECORD NOTES: 

1. This letter is to request a 15-day extension to the schedule for submitting the final Operable Unit 
(OU) 3-14 Remedial InvestigatiodFeasibility Study ( R V F S )  Work Plan to the State and EPA. 

2. R. Hall prepared this letter for K. Hain’s signature. 

3. This lettedmemo closes CATS number N/A. 

4. The attached correspondence has no relation to the Naval Nuclear Propulsion Program. Naval 
Reactors concurrence is not required. 


